e

o
o
ity

<

)

7

¥

CMCC Doc. No. 151X5.84

Copy [/ of2
Page 1 of 3

April 25, 1956

Dear George:

As we discussed during your visit, in order to avoid
interrupting the production cycle on System Two equipment,
it is highly desirable that we place orders promptly for long
lead time items. Based on our present schedule estimates,
we should have materials for an additional quantity of System
Two production available no later than June 10th, to keep
the production activity operating on a continuous basis. To
meet this timing and based on your verbal authorization, we
have placed orders during the week of April 16th, for eight
week and longer lead time items. Such orders were placed
for seven (7) additional ground-based systems and eighteen
(18) additional airborne systems. The following is a list of
the items so ordered and an estimate of their cost:

Eight Week Lead Time Items

Description Amount
Blower, Axial, Globe

Capacitors, Jennings, vacuum
Capacitors, 1.5 mifd, Mallory
Capacitors, 25 mfd, 125V, Mallory
Capacitors, 50 mid, 60V, Mallory
Capacitors, 100 mid, 30V, Fansteel
Crystal Filters

Filter Sections, RW Spec. 116
Filter Sections, RW Spec. 115
Filter Sections, RW Spec. 117
Helipot, 50K

Motors, Ledex

Motors, Motordyne

Oscilloscope, 310

Power Supplies, RW Spec.

Switch, Coaxial

Tuning Fork Resonator .

Total
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We shall plan to order six week lead time items on April
30th, unless we hear to the contrary from you. The following
is a list of the items that we will plan to purchase and an
estimate of their cost:

Six Week Lead Time Items

Description Amount
Capacitors, 1.75 mid, Fansteel E—
Capacitors, 5 mfd, Mallory
Capacitors, 8 mifd, Mallory
Capacitors, 8 mid, CD

Capacitors, 10 mid, Mallory
Capacitors, 16 mfd, Mallory
Chokes Rayco RW Spec. 149

Chokes Rayco RW Spec. 150

Chokes Rayco RW Spec. 155

Chokes Rayco RW Spec. 156

Chokes Rayco RW Spec. 157

Chokes Rayco RW Spec. 158

Circuit Boards, SK22-77-1
Circuit.Boards, Mech. Prod. 500-5
Circuit Boards, Mech, Prod. 500-15
- Circuit Breakers

Crystal Ovens, Knight

Diodes

Relay

Transformer

Transformer, Rayco RW Spec. 151
Transistors

Tubes, 5636

Tubes, 5670

Tubes, 5703
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Six Week Lead Time Items

Description Amount

Tubes, 5965
Tubes, 6021
Tubes, 6111

- Tubes, 6112
-
Total
Your authorization for these purchase commitments
against additional quantities of System Two equipment is
requested.
Sincerely,
Bob
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